Exhibit A
Budget Status Update
Los Osos Wastewater Project
As Of 4/30/13

Remaining
Item Description Budget Costs to Date Budget

1 JCounty Financed Pre-Due Diligence costs (through 4/30/2011) $ 8,137,210 | $ 8,137,210 | $ -
2 |Administration/Preliminary Engineering
3 Carollo Engineers 174,562 164,967 9,595
4 Meyers Nave... b 26,590 1,650 24,940
5 County Staff/Other Direct Costs 1,744,819 948,862 795,957
6 Subtotal| $ 1,945,971 | $ 1,115,480 | $ 830,491
7 Unallocated - . N
8 Total of Administration/Preliminary Engineering | $ 1,945,971 | $ 1,115,480 | $ 830,491
9 |Environmental Permits/Mitigation
10 Coastal San Luis RCD b 30,361 6,790 23,571
11 Brownstein Hyatt Farber Schreck 25,000 23,918 1,082
12 Far Western Anthropological b 921,606 212,503 | $ 709,103
13 Mid Town Restoration (R. Burke Construction, Inc) 414,833 | § 400,762 14,071
14 Rick Engineering b 89,055 89,055 [ $ -
15 SLO Green Build 97,075 25,796 | $ 71,279
16 SLO Starts Plant Propogation 54,871 54,871 -
17 SWCA b 56,539 54,519 2,020
18 SWCA 333,549 92,443 241,106
19 Water Conservation b 3,830,000 353,418 | $ 3,476,582
20 County Staff/Other Direct Costs 1,400,000 | § 931,738 468,262
21 Subtotal| $ 7,252,889 | $ 2,245,813 | $ 5,007,076
22 Unallocated - - -
23 Total of Environmental Permits/Mitigation| $ 7,252,889 | $ 2,245,813 | ¢ 5,007,076

24]|Collection and Recycled Water - Design and Construction

25 Camp Dresser & McKee b 6,152,430 4,338,930 1,813,500
26 Cardno TBE 25,000 20,659 4,341
27 Collection System Contract - Areas A & D b 28,846,240 4,049,896 | $ 24,796,344
28 Collection System Contract - Areas B & C 32,367,500 | § 4,084,340 28,283,160
29 Collection System Contract - Pump Stations b 9,544,550 - b 9,544,550
30 HDR Engineering 7,686,295 2,217,035 | $ 5,469,260
31 County Staff/Other Direct Costs 2,600,000 1,277,872 1,322,128
32 Subtotal| $ 87,222,015 $ 15,988,732 | $ 71,233,283
33 Unallocated 16,219,985 - 16,219,985
34 Total of Collection and Recycled Water - Design and Construction| $ 103,442,000 | $ 15,988,732 | $ 87,453,268

35| Treatment Facility - Design and Construction

36 Carollo Engineers (Preliminary Design) 942,669 | § 782,699 159,970
37 Carollo Engineers (Final Design) b 3,382,504 961,017 | $ 2,421,487
38 HDR Engineering 4,022,979 - b 4,022,979
39 County Staff/Other Direct Costs 750,000 171,094 578,906
40 Subtotal| $ 9,098,152 | $ 1,914,810 | $ 7,183,342
41 Unallocated 27,012,008 - 27,012,008
42 Total of Treatment Facility - Design and Construction| $ 36,110,160 | $ 1,914,810 | $ 34,195,350
43|Right of Way

44 Hamner Jewell & Associates 65,634 56,857 8,777
45 Schenberger Taylor... ) 66,363 50,000 [ $ 16,363
46 Real Property Acquisition 2,250,000 1,356,018 | $ 893,982
47 Price Postal Parma 50,000 35,035 14,965
48 County Staff/Other Direct Costs b 368,004 323,191 44,813
49 Subtotal| $ 2,800,000 | $ 1,821,101 | § 978,899
50 Unallocated| $§ - - b -
51 Total of Right of Way| $ 2,800,000 | $ 1,821,101 [ $ 978,899
52 Subtotal of Project Costs| $ 159,688,230 | $ 31,223,145 $ 128,465,085
53 ]Contingency b 6,311,770 - 6,311,770
54 |SRF Refinance b 6,288,416 6,288,416 | $ -
55 Jinterest/Finance Charges 1,110,000 1,058,818 51,182

56 |Approved Project Budget (May 17, 2011) $ 173,398,416 |$ 38,570,379 [ $ 134,828,037
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